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Hyperion Odor Control Projects

Intermediate Pumping Station BTF

Headworks BTF

Project Cost (USD) Project Completion Date

Headworks Biotrickling Filters (BTF) for Odor 

Control

$14,000,000 April 2022 (Completed)

Intermediate Pumping Station Biotrickling Filters $7,500,000 April 2022 (Completed)

Continuous Fence Line Monitoring System $723,000 December 2022 (Completed)

Truck Loading Facility Odor Control System 

Project

$7,800,000 December 2022 (Completed)

Primary Treatment Chemical Scrubbers 

Refurbishment

$4,000,000 September 2023 (Ongoing)

Primary Treatment Sedimentation Tanks 

Refurbishment 

$28,570,000 June 2024 (Ongoing)

Primary Treatment Sedimentation Tanks Cover 

and Replacement

$14,500,000 June  2024 (Ongoing)

Primary Treatment Biotrickling Filters to replace 

refurbished Primary Treatment Chemical 

Scrubbers

$37,000,000 June  2026 (Ongoing)

Total Cost $114,093,000
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Primary Sedimentation Tanks System
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Primary Tanks Odor Emissions Mitigation Measures

1. Refurbish Six Primary Treatment Foul Air Treatment System (Scrubbers)

PRIMARY TREATMENT CENTRALIZED CHEMICAL SCRUBBERS

• Primary Chemical Scrubbers refurbishment 

contract (up to $4 million) has been awarded

• Parts are on order and expected by June 2023 

• Refurbishment work on all 6 primary chemical 

scrubbers is expected to be completed by the fall 

of 2023.
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Primary Sedimentation Tanks System

Primary Battery A Refurbishment was Completed in December 2022
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Primary Tanks Odor Emissions Mitigation Measures

2. Refurbish Tanks in Primary Battery A (Completed)

REFURBISHED PRIMARY BATTERY A TANKS
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Odor Emissions Abatement Plan

● Retained a contractor for assessment of the redundancy for thirteen (13) odor 
control systems at the HWRP

● Retained a  contractor for evaluation of the redundant capacity of the odor control 
systems at the HWRP

● Initiated the evaluation of the Truck Loading/Unloading Facilities for the building 
capture efficiency and fugitive emission mitigation effectiveness. 

● Revised SOP to  ensure all truck entry and egress doors to the Truck 
Loading/Unloading Facilities are completely closed prior to any loading and 
unloading activities within the buildings
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Primary Tanks Odor Emissions Mitigation Measures (Summary)

CLEAN TANKS
REPLACE SLUDGE HANDLING EQUIPMENT

REPLACE TANK COVERS

REFURBISH PRIMARY TREATMENT FOUL AIR SCRUBBERS

Completed Refurbishment of Primary Battery A in 

December

2022.

Complete installation of temporary covers on Primary 

Clarifier Batteries B, C, and D by no later than May 25, 

2023.

Complete Primary Treatment Chemical Scrubbers 

refurbishment by September 30, 2023.

Complete installation of all in service primary tank covers 

by December 31, 2023. 9



Hyperion Odor Control Projects

Thank you 
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Primary Tanks Odor Emissions Abatement Plan
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Primary Tanks Odor Emissions Abatement Plan

• Refurbish primary tanks centralized foul air treatment system (chemical scrubbers) 

• Pump out sludge and clean out Primary Battery C 

• Tank cover manufacturer will take measurements for fabrication of tank covers

• Refurbish Primary Battery C  sludge processing equipment inside primary tanks

• Primary Battery B will be addressed similarly after Primary C

• Primary Battery D will be addressed similarly after Primary B
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